
de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

October 11, 2004 

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211 
Edison, New Jersey 08837 

RE: Bayonne Barrel & Drum Site, Newark, NJ 
Progress Report No. 8 

Dear Mr. Cosentino: 

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of 
the Administrative Order on Consent, enclosed please find three (3) copies of Progress 
Report No. 8 covering the period from September 1, 2004 through September 30, 2004. 

Very truly yours, 

de maximis, inc. 

William J. Lee 

cc: S, Flanagan, USEPA 
S. Kehayes, NJDEP 
J. Jones, City of Newark 
J. Allaire, Kirkpatrick & Lockhart 
W. Hyatt, Kirkpatrick & Lockhart 
D. Reid-Green, BASF 
J. Vidumsky, DuPont 
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de maximis 

BAYONNEBARREL & DRUM SUPERFUND SITE 
PROGRESS REPORT NO. 8 

September 1, 2004 through September 30, 2004 

Description of the Actions Taken Toward Achieving Compliance with the Administrative 
Order on Consent Since the Previous Report: 

• Coordination emails and discussions amongst EPA, Code and de maximis were held as 
needed to schedule waste streams for proper disposal. 

• The courtyard soils have been temporarily staged on the former Bldg. #2 foundation and 
covered. This cover was severely damaged by storms during September and these soils 
will be transferred to roll-offs pending off-site disposal arrangements. 

• The ash piles were covered with a new Griffolyn 7X1200 liner material. Ash pile #5 is 
scheduled to be loaded for disposal on October 15, 2004. 

• 24-hour site security as currently approved will continue to be in effect until a post 
removal Site Security Plan has been submitted and approved. 

• V11 vactainers have been sent (on 9/27) for incineration to Onyx's Texas facility. 
Vactainer V13 will be shipped on 10/18 for incineration. 

• The three (3) roll-offs containing Bldg #1 pit materials have been shipped to Ross in 
Ohio for incineration. 

• The twenty-five (25) drums (non-hazardous) to American Landfill was shipped on 9/27. 

• The remaining drums on-site (approximately 50) which contain hazardous wastes will 
be shipped to Onyx in Flanders, NJ on 10/18. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated Since the 
Previous Report: 

Sample results of the various wastes and waste profiles have been transmitted under separate 
cover, as received. 
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Mr. Joseph Cosentino 
Bayonne Barrel & Drum Superfund Site 
Progress Report No. 8 
October 11, 2004 

Completed Deliverables Since the Previous Report: 

None. 

Actions Planned Prior to Submittal of Next Two Reports: 

• Complete waste characterization sampling and obtain disposal facility approvals. 
• Submit Progress Report No. 9 - November 2004 
• Submit Progress Report No. 10 - December 2004. 

Percentage Completion: 

Work Plan Submittal and Approval-100% 
Construction Operations Plan Implementation - 95% 
Post-Removal Site Control Plan - 0% 
Final Report - 0% 

Delays Encountered or Anticipated: 

None currently identified. 
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